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Fred C.Hart Associates,Inc.
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May 13, 1988

Chief, Investigations and
Compliance Branch
Emergency and Remedial Response
Division
U.S. Environmental Protection Agency
26 Federal Plaza
New York, NY 10278

Attention: Nigel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

268\5

Enclosed please find two copies of the Monthly Periodic Progress
report for the period April 1, 1988 through April 30, 1988.

Sincerely,

FRED C. HART ASSOCIATES, INC.
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Frances B. Barker
Senior Project Manager
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY -

PROGRESS REPORT
- _April

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 issued to National Gypsum Company, the following activities
were conducted during the month of April 1988 on behalf of National
Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

On April 8, Ms. Francie Barker (HART) informed Mr. Nigel Robinson
(EPA Project Officer) by phone that HART would only be able to provide
the results of two instead of three events of asbestos air sampling by
the April 14 deadline for the air addendum to the RI report. Nr.
Robinson approved submitting the addendum without the third event of air
sampling. HART submitted the Ambient Air Sampling Addendum to EPA on
April 14.

In a letter dated April 1, EPA approved the Feasibility Work Plan
for the Millington Site. Upon receipt, HART commenced developing
alternatives for the Feasibility Study. 1In addition, HART began
coordinating the additional engineering studies to evaluate the slope
stability of the asbestos mound. Due to problems obtaining a driller
who could perform the scope of work, the field work can not be conducted
until May 2. Because the slope stability analysis data is needed to
fully evaluate the remedial alternatives, HART will only be able to
submit to EPA an Interim Feasibility Report by the May 30 deadline.

Work anticipated to occur in May includes continuing to develop
remedial alternatives and performing initial screening of alternatives
for the Feasibility Study, conducting additional slope stability studfes
at the Millington Site, and submitting to EPA a Interim Feasibility
Study Report covering Tasks 1-4 of the Feasibility Study Work Plan.
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY -

PROGR REPORT
- April 1

rk Eff ]

In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 issued to National Gypsum Company, the following activities
were conducted during the month of April 1988 on behalf of National
Gypsum by Fred C. Hart Associates, Inc. (HART).

Section I-C

On April 8, Ms. Francie Barker (HART) informed Mr. Nigel Robinson
(EPA Project Officer) by phone that HART would only be able to provide
the results of two instead of three events of asbestos air sampling by
the April 14 deadline for the air addendum to the RI report. Mr.
Robinson approved submitting the addendum without the third event of air
sampling. HART submitted the Ambient Air Sampling Addendum to EPA on
April 14,

In a letter dated April 1, EPA approved the Feasibility Work Plan
for the Millington - Site. Upon receipt, HART commenced developing
alternatives for the Feasibility Study. 1In addition, HART began
coordinating the additional engineering studies to evaluate the slope
stability of the asbestos mound. Due to problems obtaining a driller
who could perform the scope of work, the field work can not be conducted
until May 2. Because the slope stability analysis data is needed to
fully evaluate the remedial alternatives, HART will only be able to
submit to EPA an Interim Feasibility Report by the May 30 deadline.

Work anticipated to occur in May includes continuing to develop
remedial alternatives and performing initial screening of alternatives
for the Feasibility Study, conducting additional slope stability studies
at the Millington Site, and submitting to EPA a Interim Feasibility
Study Report covering Tasks 1-4 of the Feasibility Study Work Plan.
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